



A Flagship Space Exploration Initiative

UMT ENGAGEMENT & CHAPTER ESTABLISHMENT PROPOSAL COMPILATION

2_TLHH4F

WORKFLOW ID

3/30/2026

ISSUE DATE

0 / 8

STEPS

0%

PROGRESS

MISSION CONTROL DIRECTIVE:

MISSION EXECUTION PLAN

PENDING



01

Create IST Operations Hub Group · Step 1

AWARD: 10 PTS

Establish a new WhatsApp group titled 'SEDS IST Operations Hub', adding Maheera Fatima, Zubair Mongol, and other necessary supporting members. Post the initial delegation message for UMT leads.

ASSIGNED TO

Muhammad Zubair Mongol
PRESIDENT_NATIONAL

CONTACT META

W: +923150441758

EXECUTION DEADLINE

T-MINUS: 3/31/2026

PENDING



02

Acknowledge UMT Delegation & Plan · Step 2

AWARD: 15 PTS

Confirm receipt of the URGENT DELEGATION for UMT action items in the 'SEDS IST Operations Hub' group and begin planning the execution strategy.

ASSIGNED TO

Maheera Fatima
VICE_PRESIDENT

CONTACT META

W: +92 3286803345

EXECUTION DEADLINE

T-MINUS: 4/1/2026

MISSION EXECUTION PLAN



03

Draft Core UMT Vision & Alignment Proposal - Step 3

AWARD: 20 PTS

Draft a comprehensive proposal outlining SEDS Pakistan's vision, how it aligns with UMT's goals, and the potential benefits for UMT students. This will serve as the core document for all UMT contacts.

ASSIGNED TO

Maheera Fatima

VICE_PRESIDENT

CONTACT META

W: +92 3286803345

EXECUTION DEADLINE

T-MINUS: 4/2/2026

PENDING



04

Prepare Dean's Executive Summary - Step 4

AWARD: 25 PTS

Draft a concise one-page executive summary for the UMT Dean (ias.dean@umt.edu.pk), specifically focusing on how SEDS complements UMT Aviation/Engineering tracks and student opportunities.

ASSIGNED TO

Maheera Fatima

VICE_PRESIDENT

CONTACT META

W: +92 3286803345

EXECUTION DEADLINE

T-MINUS: 4/3/2026

PENDING

MISSION EXECUTION PLAN

**05**

Tailor Builder's Portfolio for Prof. Abid · Step 5

PENDING

AWARD: 30 PTS

Locate or draft the specific 'Builder's Portfolio' document discussed with Prof. Abid (abid@umt.edu.pk), ensuring it is tailored for UMT Aviation students.

ASSIGNED TO

Maheera Fatima
VICE_PRESIDENT

CONTACT META

W: +92 3286803345

EXECUTION DEADLINE

T-MINUS: 4/4/2026

**06**

Draft OPA Chapter Nomination Request · Step 6

PENDING

AWARD: 35 PTS

Draft a professional email or message to the OPA Team (opa@umt.edu.pk) requesting a firm timeline or proposed date for UMT student leadership nominations for the pioneer chapter.

ASSIGNED TO

Maheera Fatima
VICE_PRESIDENT

CONTACT META

W: +92 3286803345

EXECUTION DEADLINE

T-MINUS: 4/5/2026

MISSION EXECUTION PLAN

PENDING



07

Consolidate & Internal Review of Documents · Step 7

AWARD: 40 PTS

Consolidate all drafted documents (Core Proposal, Dean's Summary, Builder's Portfolio, OPA email) into a single cohesive packet. Conduct an initial internal review for completeness and accuracy.

ASSIGNED TO

Maheera Fatima
VICE_PRESIDENT

CONTACT META

W: +92 3286803345

EXECUTION DEADLINE

T-MINUS: 4/5/2026

PENDING



08

Final Approval & Submission Strategy · Step 8

AWARD: 45 PTS

Present the compiled packet to the National President for final approval. Discuss and finalize the strategy for submission and subsequent follow-up with all UMT contacts.

ASSIGNED TO

Muhammad Zubair Mongol
PRESIDENT_NATIONAL

CONTACT META

W: +923150441758

EXECUTION DEADLINE

T-MINUS: 4/6/2026